
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:29 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 113 Date: 24-Aug-2012 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 81

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

foggy/overcast until 1100 . Sunny and warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Misc. MEP paperwork. Track progress of CCO 229 work along the bikepath. Track progress of CCO 45S4
painti repair of the DIP on the WB bridge between PP 8 and the tower. Track progress of painting of the
DIP down the W2 Columns. Track progress of the painting of the suspender sockets

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 4.00 0.00 0.00 4.00

JNM Ron MorganPainter 4.00 0.00 0.00 4.00

Diary: Dispute

Cable Suspenders

At 1025, I met with Mike Gaya and John Faulkner of CCC to discuss the work for the day. John F.
indicated that he took readings at the base of W2 and determined there were favorable conditions for
painting the suspender sockets. He then went out and took environmental readings for his logbook:

Ambient Temp (Dry Bulb): 64 degrees
Wet Bulb:
Steel Temp: 63.5 degrees
Dew Point: 56.3 degrees
Relative Humidity: 76.6%

METS inspector Charles Stewart took similar readings.

At 1045, Ron Morgan and Victor Ruiz began painting the second coat of Noxyde on the suspender
sockets. They indicated after lunch, they would paint the final finish coat on the sockets which have two
cured coats of Noxyde.
I returned to the bridge at 1430. Ron M. was painting the finish coat on the socket at PP 102. He said that
ABF laborers cleaned all the threads in the bottom of the sockets and sealed the bolt holes with duct tape.
On two hanging sockets (WB 98 and 100) the Noxyde primer was not cured, and when they removed the
tape, it peeled of the paint system down to the galvanizing. The bottom of those two sockets needs the
paint system to be applied again.

081 0-000-000.081
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Victor R. was putting a final coat on the suspender sockets for PP 106 on the WB bridge. The suspender
sockets for PP 104 and 110 had received their final coat of Noxyde.

On the EB bridge, the suspender socket for PP 104 had been coated with the final paint course. The
sockets for PP 106, 108, and 110 received their second (gravel gray) coat of Noxyde.

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JAVIER ALCALAPainter 2.00 0.00 0.00 2.00

APP Victor RuizPainter 2.00 0.00 0.00 2.00

JNM JORGE FLORES RAMEROPainter 4.00 0.00 0.00 4.00

Diary: Dispute

W2 DIP painting

Jorge Flores and Bill Badderhez begin painting the first coat of gray Carboline over the repaired DIP,
approximately the bottom 30 feet of the 10" pipe, and the bottom 40 feet of the 6" and 12" pipe.

Victor Ruiz and Javier Alcala spent about 2 hours of the morning shift painting the second coat of Wasser
Ferroclad primer over the paint repairs to the 6" and 12" DIP from approximately PP 35 to the tower.

004 0-PID-ELS.045

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

8000# CAPACITY FORKLIFT

8.00

UR 1142629

0.00

No

0.00 0.00

MAG DRILL

8.00

s/n 011C-0

0.00

No

0.00 0.00

125' BOOM LIFT

8.00

AHERN 4780

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

The FWS crew modified 5 each PS-3s from PP 90 to PP 96 during the shift using a JLG 460ST boom lift,
the 510-56 Gradall fork to move equiment, a Big Blue 302D Miller Generator, and a Minibrute A35 Mag
Drill.

002 0-ALS-ALS.229
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